

Backlog and Sprint 1 Plan

Product Backlog

- Draft architecture
- Setup dev tools
- Write user stories and acceptance criteria
- Define personas and workflows
- Create client profile system with filtering
- Build session note templates
- Develop treatment plan templates with editable goals
- Implement PDF export ability for plans
- Develop client intake form questionnaire
- Design and implement role-based permissions
- Create background processes for reminders and general data exports
- Develop audit logging for user actions
- Integrate backup and restore systems
- Resolve bugs, performance issues
- Finalize deployment
- Prepare demo documentation

Sprint 1 Plan

Planning and Requirements

- Draft architecture
- Setup dev tools
- Write user stories and acceptance criteria
- Define personas and workflows

Meeting Dates

- Wed, 2/11 @ 5pm
- Wed, 2/18 @ 5pm
- Fri, 2/20 @ 10am

Timetable

Task	Deadline	Assignee(s)
Draft architecture	02/11/2026	Ben, collaborative

Setup dev tools	02/13/2026	Chyrra
Final MVP definition	02/18/2026	collaborative
Write user stories and acceptance criteria	02/20/2026	Boris, Eli
Define personas and workflows	02/20/2026	Rylan, Sam