

Backlog and Sprint 2 Plan

Product Backlog

Sprint 2 Backlog

- Create client profile system with filtering
- Build session note template
- Develop editable treatment plan templates
- Implement PDF exportability
- Develop security architecture

Full Backlog

- Draft architecture
- Setup dev tools
- Write user stories and acceptance criteria
- Define personas and workflows
- Create client profile system with filtering
- Build session note templates
- Develop treatment plan templates with editable goals
- Implement PDF export ability for plans
- Develop client intake form questionnaire
- Design and implement role-based permissions
- Create background processes for reminders and general data exports
- Develop audit logging for user actions
- Integrate backup and restore systems
- Resolve bugs, performance issues
- Finalize deployment
- Prepare demo documentation

completed during sprint 1

to-do during sprint 2

Sprint 2 Plan

Planning and Requirements

- Bare-bones of backend
 - Web server
 - Type of database
 - Set up database
- Bare-bones of front end
 - UI design
 - Basic input fields

- Design session note template
- Design treatment plan template
- Implement edits based on inputs
- Implement PDF exportability

Meeting Dates

- Wed, 3/4 @ 5pm
- Fri, 3/13 @ 10am

Timetable

Task	Deadline	Assignee(s)
decide database structure	3/4	Samuel, Eli
Set up database	3/10	Samuel, Eli
Find a good web server to use	3/10	Samuel, Eli
Design notes and plan templates	3/1	collaborative, using example from the sponsor
Design UI	3/3	Rylan, Chyrra
Implement field forms for client profile and treatment plan	3/6	Rylan, Chyrra
Implement editability to plans/notes and PDF exports	3/10	Rylan, Chyrra
Implement query sanitization and defense against basic attack vectors	3/10	Boris, Ben
Implement authentication services	3/10	Boris, Ben
Initial implementation of database alerts features	3/10	Boris, Ben