

Backlog and Sprint 3 Plan

Product Backlog

Sprint 3 Backlog

- Create client profile system with filtering
- Build session note template
- Develop editable treatment plan templates
- Implement PDF exportability
- Develop security architecture

Full Backlog

- Draft architecture
- Setup dev tools
- Write user stories and acceptance criteria
- Define personas and workflows
- Create client profile system with filtering
- Build session note templates completed during sprint 1/2
- Develop treatment plan templates with editable goals
- Implement PDF export ability for plans
- Develop client intake form questionnaire
- Design and implement role-based permissions
- Create background processes for reminders and general data exports
- Develop audit logging for user actions
- Integrate backup and restore systems
- Resolve bugs, performance issues to-do during sprint 3
- Finalize deployment
- Prepare demo documentation

Sprint 3 Plan

Planning and Requirements

- Implement edits based on inputs
- Implement PDF exportability
- Complete integration of front and backend for full release
- Develop audit logging for user actions
- Integrate backup and restore systems
- Prepare demo documentation

Meeting Dates

- Wed, 4/1 @ 5pm
- Fri, 4/3 @ 10am
- other meetings TBD/as needed

Timetable

Task	Deadline	Assignee(s)
Implement edits based on inputs	3/30	Rylan, Chyrra
Implement PDF exportability	3/30	Rylan, Chyrra
Complete integration of front and backend for full release	3/30	Eli, Sam, Rylan, Chyrra
Develop audit logging for user actions	4/4	Ben, Boris
Integrate backup and restore systems	4/4	Ben, Boris
Prepare demo documentation	4/5	collaborative

***Group members may be asked to assist with tasks not assigned to if needed