

Backlog and Sprint 4 Plan

Product Backlog

Sprint 4 Backlog

- Resolve bugs, performance issues
- Finalize deployment

Full Backlog

- Draft architecture
- Setup dev tools
- Write user stories and acceptance criteria
- Define personas and workflows
- Create client profile system with filtering
- Build session note templates completed during sprint 1/2/3
- Develop treatment plan templates with editable goals
- Implement PDF export ability for plans
- Develop client intake form questionnaire
- Design and implement role-based permissions
- Create background processes for reminders and general data exports
- Develop audit logging for user actions
- Prepare demo documentation
- Integrate backup and restore systems
- Resolve bugs, performance issues to-do during sprint 4
- Finalize deployment

Sprint 4 Plan

Planning and Requirements

- User testing and acceptance (UAT)
- Debugging
- Finalize deployment

Meeting Dates

- Wed, 4/8 @ 5pm
- Fri, 4/10 @ 10am
- other meetings TBD/as needed

Timetable

Task	Deadline	Assignee(s)
User testing	4/10	collaborative
Debugging	4/15	collaborative
Finalization	4/19	collaborative

***Group members may be asked to assist with tasks not assigned to if needed